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ESTIMATE RUN 06/22/2017

ESTIMATE SUMMARY 17:23:46

CONTID: C20845         ESTIMATE NO: 0002 PROG 2005

PCN: 20845-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 FROM EATON (MP 275.5) TO AULT (MP 280.3) PERCENT TIME:

PROJECT NO: STA0853-101                   

US 85 RESURFACING EATON TO AULT

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,547,180.72 PARTICIPATING $ $ 780,421.53

AWARD PROJECT AMT: 10,582,629.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,407.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.83

WORK DAYS

WORK DAYS

12.48%

10,105,730.29

780,421.53

780,421.53

759,013.64

$

$

$

$

1,441,450.43

0.00

1,441,450.43

0.00

1,441,450.43

-39,234.01

0.00

1,402,216.42

0.00

AMOUNT DUE 1,402,216.42 759,013.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 759,013.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

27.5 TIME ALLOW: 132

ORIG TIME ALLOW: 132

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/01/2017

05/01/2017

06/18/2017

03/02/2017

03/14/2017

04/06/2017

05/01/2017



CONTID: C20845         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.100

0.000

201-00000  
 

3,500.000.100

0.00

1.000

L S 

35,000.00000

0010 Removal of Inlet 0.000

3.000

202-00019  
 

1,800.003.000

1,800.00

3.000

EACH

600.00000

0015 Removal of Pipe 0.000

1.000

202-00033  
 

1,200.001.000

1,200.00

7.000

EACH

1,200.00000

0020 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

125.00000

0025 Removal of Delineator 152.000

0.000

202-00090  
 

3,192.00152.000

0.00

250.000

EACH

21.00000

0030 Removal of Median Cover 5,416.000

0.000

202-00195  
 

31,142.005,416.000

0.00

5,416.000

SY  

5.75000

0035 Removal of Sidewalk 58.000

17.000

202-00200  
 

1,537.5075.000

348.50

135.000

SY  

20.50000

0040 Removal of Gutter 124.000

40.000

202-00202  
 

1,640.00164.000

400.00

278.000

LF  

10.00000

0045 Removal of Curb and Gutter 12,354.000

102.000

202-00203  
 

52,938.0012,456.000

433.50

14,183.000

LF  

4.25000

0050 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

48.000

SY  

40.25000

0055 Removal of Concrete Pavement (Special) 243.000

143.000

202-00212  
 

2,856.40386.000

1,058.20

39,824.000

SY  

7.40000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat (Special) 1,366.000

14,889.000

202-00226  
 

76,398.5016,255.000

69,978.30

75,070.000

SY  

4.70000

0065 Removal of Asphalt Mat (Planing) 8,122.000

24,162.000

202-00240  
 

61,339.6032,284.000

45,907.80

50,879.000

SY  

1.90000

0070 Removal of Pavement Marking 10,449.000

377.000

202-00250  
 

12,991.2010,826.000

452.40

18,300.000

SF  

1.20000

0075 Removal of Pavement Marking (12 Inch) 1,443.000

0.000

202-00254  
 

1,731.601,443.000

0.00

8,550.000

SF  

1.20000

0080 Removal of Ground Sign 40.000

32.000

202-00810  
 

18,720.0072.000

8,320.00

151.000

EACH

260.00000

0085 Removal of Guardrail Type 3 40.000

0.000

202-01130  
 

350.0040.000

0.00

81.000

LF  

8.75000

0090 Clean Culvert 7.000

0.000

202-04002  
 

20,300.007.000

0.00

16.000

EACH

2,900.00000

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

15,466.000

CY  

7.10000

0100 Backhoe 12.000

0.000

203-01510  
 

900.0012.000

0.00

120.000

HOUR

75.00000

0105 Combination Loader 0.000

7.000

203-01594  
 

770.007.000

770.00

120.000

HOUR

110.00000

0110 Potholing 7.000

9.500

203-01597  
 

3,382.5016.500

1,947.50

40.000

HOUR

205.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

35.00000

0120 Erosion Log Type 1 (12 Inch) 452.000

78.000

208-00002  
 

2,173.00530.000

319.80

1,170.000

LF  

4.10000

0125 Aggregate Bag 180.000

102.000

208-00035  
 

5,005.50282.000

1,810.50

282.000

LF  

17.75000

0130 Concrete Washout Structure 0.000

2.000

208-00045  
 

2,600.002.000

2,600.00

2.000

EACH

1,300.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

50.000

LF  

5.15000

0140 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0145 Removal and Disposal of Sediment (Labor) 5.000

6.000

208-00103  
 

440.0011.000

240.00

20.000

HOUR

40.00000

0150 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

720.009.000

0.00

20.000

HOUR

80.00000

0155 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

640.004.000

0.00

20.000

HOUR

160.00000

0160 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

160.00000

0165 Erosion Control Management 15.000

20.000

208-00207  
 

5,425.0035.000

3,100.00

132.000

DAY 

155.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

210.00000

0175 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

52.00000

0180 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

940.00000

0185 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,420.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.400

ACRE

315.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.400

ACRE

495.00000

0200 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

13.400

ACRE

405.00000

0205 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,680.000

LB  

2.10000

0210 Aggregate Base Course (Class 6) 0.000

1,519.990

304-06000  
 

30,399.801,519.990

30,399.80

41,377.000

TON 

20.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

5,005.000

TON 

27.00000

0220 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

68,747.000

SY  

2.80000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Patching) (Asphalt) 43.500

0.000

403-00720  
 

5,655.0043.500

0.00

500.000

TON 

130.00000

0230 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

0.000.000

0.00

46,722.000

TON 

61.00000

0235 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

24,499.000

TON 

66.00000

0240 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

41.000

SY  

165.00000

0244 Conc Pvmt (11 In) 0.000

1,785.000

412-01100  
 

173,269.951,785.000

173,269.95

9,732.000

SY  

97.07000

0245 Concrete Pavement (11 Inch) (Fast Track) 0.000

1,191.000

412-01120  
 

161,976.001,191.000

161,976.00

1,191.000

SY  

136.00000

0250 Rubbilization of Concrete Pavement 0.000

0.000

412-18050  
 

0.000.000

0.00

22,916.000

SY  

1.95000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

32.000

SY  

12.50000

0260 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

17.000

CY  

155.00000

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

276.000

LF  

31.00000

0270 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

280.000

LF  

38.50000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

10.000

EACH

260.00000

0280 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

3.000

EACH

380.00000

0285 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

6,300.00000

0290 Pipe Edge Drain 0.000

0.000

605-82100  
 

0.000.000

0.00

10,375.000

LF  

9.75000

0295 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

540.000

LF  

25.00000

0300 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

343.750

LF  

29.00000

0305 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0310 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0315 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

910.00000

0320 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,250.00000

0325 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

2,800.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,400.00000

0335 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

4.75000

0340 Concrete Sidewalk (6 Inch) 0.000

12.000

608-00006  
 

1,872.0012.000

1,872.00

46.000

SY  

156.00000

0345 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

195.000

SY  

88.00000

0350 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

43.000

SF  

56.00000

0355 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

537.000

LF  

33.50000

0360 Curb and Gutter Type 2 (Section I-M) 0.000

70.000

609-21011  
 

2,415.0070.000

2,415.00

2,339.000

LF  

34.50000

0365 Curb and Gutter Type 2 (Section II-B) 0.000

170.000

609-21020  
 

16,490.00170.000

16,490.00

474.000

LF  

97.00000

0370 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

196.000

LF  

75.00000

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

42.000

LF  

170.00000

0380 Gutter Type 2 (10 Foot) 0.000

41.000

609-24010  
 

7,585.0041.000

7,585.00

41.000

LF  

185.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

3,482.000

SF  

6.80000

0390 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

225.000

EACH

83.00000

0395 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

77.000

EACH

83.00000

0400 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

49.000

EACH

83.00000

0405 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

725.000

LF  

15.20000

0410 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

755.000

LF  

18.20000

0415 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0420 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,520.00000

0425 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

372.000

SF  

10.80000

0430 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

15.20000

0435 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

593.000

LF  

3.15000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

54.000

EACH

20.50000

0445 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,027.000

LF  

8.50000

0450 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

91.000

EACH

136.00000

0455 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

99.000

LF  

14.75000

0460 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

7.000

EACH

136.00000

0465 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

23,625.000

LF  

0.21000

0470 Impact Attenuator (Low Maintenance) 0.000

0.000

614-85003  
 

0.000.000

0.00

1.000

EACH

28,500.00000

0475 Detour Pavement 2,757.000

0.000

621-00450  
 

79,953.002,757.000

0.00

2,757.000

SY  

29.00000

0480 Construction Surveying 0.500

0.000

625-00000  
 

68,000.000.500

0.00

1.000

L S 

136,000.00000

0485 Mobilization 0.250

0.250

626-00000  
 

133,650.000.500

66,825.00

1.000

L S 

267,300.00000

0490 Public Information Services (Tier III) 0.500

0.000

626-01103  
 

10,000.000.500

0.00

1.000

L S 

20,000.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

440.000

GAL 

90.00000

0500 Pavement Marking Paint (High Build) 0.000

497.000

627-00013  
 

14,910.00497.000

14,910.00

3,280.000

GAL 

30.00000

0505 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,250.000

SF  

12.75000

0510 Preformed Plastic Pavement Marking (Word-Symbol)(Type 
I)(Inl 

0.000

0.000

627-30323  
 

0.000.000

0.00

2,420.000

SF  

23.00000

0515 Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I) 

0.000

0.000

627-30328  
 

0.000.000

0.00

3,200.000

SF  

13.30000

0520 Flagging 474.500

2,031.000

630-00000  
 

57,626.502,505.500

46,713.00

5,000.000

HOUR

23.00000

0525 Traffic Control Inspection 18.000

1.000

630-00007  
 

2,375.0019.000

125.00

58.000

DAY 

125.00000

0530 Traffic Control Management 13.000

23.000

630-00012  
 

24,840.0036.000

15,870.00

132.000

DAY 

690.00000

0535 Barricade (Type 3 M-D) (Temporary) 31.500

14.000

630-80338  
 

11,830.0045.500

3,640.00

91.000

EACH

260.00000

0540 Construction Traffic Sign (Panel Size A) 88.500

75.000

630-80341  
 

9,973.50163.500

4,575.00

327.000

EACH

61.00000

0545 Construction Traffic Sign (Panel Size B) 72.000

36.000

630-80342  
 

8,748.00108.000

2,916.00

216.000

EACH

81.00000
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PCN: 20845-BID    ESTIMATE RUN 06/22/2017

PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Construction Traffic Sign (Panel Size C) 7.500

0.000

630-80343  
 

836.257.500

0.00

15.000

EACH

111.50000

0555 Construction Traffic Sign (Special) 39.000

15.000

630-80344  
 

769.5054.000

213.75

108.000

SF  

14.25000

0560 Portable Message Sign Panel 1.000

1.000

630-80355  
 

10,200.002.000

5,100.00

4.000

EACH

5,100.00000

0565 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

2,325.001.500

0.00

3.000

EACH

1,550.00000

0570 Drum Channelizing Device 247.500

18.500

630-80360  
 

9,576.00266.000

666.00

532.000

EACH

36.00000

0575 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

112.00000

0580 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

900.000

LF  

30.00000

0585 Traffic Cone 163.000

0.000

630-80380  
 

2,314.60163.000

0.00

326.000

EACH

14.20000

0590 Tubular Marker 131.500

3.000

630-80384  
 

10,222.00134.500

228.00

500.000

EACH

76.00000

0595 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

5.000

EACH

5,600.00000

0600 Mobile Attenuator 0.250

0.100

630-85020  
 

15,400.000.350

4,400.00

2.000

EACH

44,000.00000
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PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 Traffic Signal (Temporary) 0.500

0.100

630-86800  
 

69,000.000.600

11,500.00

1.000

L S 

115,000.00000

0610 Night Work Lighting 0.000

0.500

632-00000  
 

18,500.000.500

18,500.00

1.000

L S 

37,000.00000

0615 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

520,000.000

F A 

1.00000

0620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0625 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0635 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0640 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0650 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0655 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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PROJECT: STA0853-101                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

4,500.000

F A 

1.00000

0665 F/A Fire Hydrant 0.000

0.000

700-70280  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0670 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0675 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0784 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

0.000

642.178

900-00022  
 

25,000.00642.178

25,000.00

642.178

SY  

38.93002

0785 Added Item (Square Yard)/ Value Engineering Change 
Proposal (Contractor Savings)

0.000

1,142.822

900-00022  
 

22,245.031,142.822

22,245.03

1,142.822

SY  

19.46500

CAT 1,321,649.93778,121.0311,313,259.72CURRENT AMT0200 $ $ $

CAT NO0300 B-18-B 

0680 Removal of Asphalt Mat (Planing) (Special) 0.000

107.000

202-00246  
 

2,300.50107.000

2,300.50

108.000

SY  

21.50000

0685 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

75.000

LF  

65.00000

0690 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

40.000

TON 

66.00000

0695 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

245.000

SY  

27.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0300 B-18-B 

0700 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

62.000

LF  

25.50000

0705 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,950.00000

0710 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

65.000

LF  

205.00000

CAT 2,300.502,300.5037,307.00CURRENT AMT0300 $ $ $

CAT NO0301 B-18-C 

0715 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

141.000

SY  

21.50000

0720 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

65.000

LF  

65.00000

0725 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

8.000

SY  

975.00000

0730 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

58.000

TON 

66.00000

0735 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

355.000

SY  

27.20000

0740 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

159.000

LF  

25.50000

0745 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.000

CY  

3,650.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:23:46

CUMULATIVE
AMOUNT

CAT NO0301 B-18-C 

0750 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.000

CY  

2,950.00000

0755 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

36.000

EACH

49.00000

0760 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

40.000

LB  

10.75000

0765 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

65.000

LF  

535.00000

CAT 0.000.0079,114.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

64,000.001.000

0.00

1.000

EACH

64,000.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0780 Sanitary Facility 1.000

0.000

620-00020  
 

29,500.001.000

0.00

1.000

EACH

29,500.00000

CAT 117,500.000.00117,500.00CURRENT AMT0400 $ $ $

$ 1,441,450.43780,421.53$11,547,180.72$CURRENT AMTPROJECT TOTAL


